

## LIFE16 CCA/HU/000115 LIFE-MICACC - Timetable

Action		2017				2018				2019				2020				2021				
Action number	Name of the action	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	
<b>A</b>	<b>Preparatory actions (if needed)</b>																					
A.1	Preparation of NWRM pilot project in B3tya				X	X	X	X	X													
A.2	Preparation of NWRM pilot project in P3spestszil3gy				X	X	X	X	X													
A.3	Preparation of NWRM pilot project in Ruzsa				X	X	X	X	X													
A.4	Preparation of NWRM pilot project in R3k3czi3jfal				X	X	X	X	X													
A.5	Preparation of NWRM pilot project in Tiszatarj3n				X	X	X	X	X													
<b>B</b>	<b>Purchase / lease of land and / or compensation payments for use rights</b>																					
<b>C</b>	<b>Implementation actions (obligatory)</b>																					
C.1	Implementation and test phase of the prototype NWRMs								X	X	X	X	X	X								
C.2	Trainings for the municipalities on climate adaptation and NWRM				X	X	X	X	X	X	X	X	X	X	X	X	X					
C.3	Watershed scale modeling of surface runoff, infiltration and accumulation of water during extreme conditions												X	X	X	X						
C.4	Development of catchment level partnerships and feasible plans to promote the implementation of NWRM in CCA												X	X	X	X	X	X	X			
C.5	Preparation of plans at other municipalities for the replication of the tested NWRM													X	X	X	X	X	X			
C.6	Development of crowdsourcing and networking applications				X	X	X	X	X	X	X	X	X	X	X	X						
C.7	Downscaling and adaptation of the Water Risk Filter tool for the use of Hungarian municipalities						X	X	X	X	X											
C.8	Development of municipality networks at national level								X	X	X	X	X	X	X	X	X	X	X			

Action		2017				2018				2019				2020				2021			
Action number	Name of the action	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV
C.9	Connection to European networks of municipalities						X	X	X	X	X	X	X	X	X	X	X	X	X		
C.10	Recommendations to the government to strengthen the coordination role of municipalities in climate change adaptation															X	X	X			
<b>D</b>	<b>Monitoring of the impact of the project actions (obligatory)</b>																				
D.1	Monitoring and evaluation of the performance of the prototype								X	X	X	X	X	X	X	X	X	X	X		
D.2	Monitoring of the impacts of the awareness raising and training activities (Assessment of the awareness and knowledge of the target groups)									X	X	X	X	X	X	X	X	X	X		
<b>E</b>	<b>Communication and dissemination of results (obligatory)</b>																				
E.1	Dissemination of results to the general public					X	X	X	X	X	X	X	X	X	X	X	X	X	X		
E.2	Website					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
E.3	Networking with other relevant LIFE projects				X	X	X	X	X	X	X										
E.4	Dissemination of results to decision makers at municipalities						X	X	X	X	X	X	X	X	X	X	X	X	X		
E.5	Dissemination of the results of the pilot projects							X	X	X	X	X	X	X	X	X	X	X	X		
E.6	Promoting uptake of project results in neighbouring countries										X	X	X	X	X	X	X				
<b>F</b>	<b>Project management (obligatory)</b>																				
F.1	Overall project management			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
F.2	Monitoring of progress and audit				X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
F.3	Preparation of the After-LIFE plan																	X	X	X	